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      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   95         WORK DONE TO 10-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1127.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      555   CO 116 ITS ELECTRICAL MODIFICATIONS

            01        $62,975.0000   L.S.               $62,975.00           $3,495.11          $62,975.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $62,975.00           $3,495.11          $62,975.00

      589   CO 118-ELECTRICAL AND ITS ADJUSTMENTS

            01       $161,500.0000   L.S.              $161,500.00           $2,873.00         $161,500.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                $161,500.00           $2,873.00         $161,500.00

      627   CO 183-FINAL LDS BARRIER DELINEATORS

            01            $37.0800   EACH                 4,650.00              101.00            5,243.00
                                                       $172,422.00           $3,745.08         $194,410.44
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                   4,650.00              101.00            5,243.00
                                                       $172,422.00           $3,745.08         $194,410.44

      631   CO 168-GROOVED PLASTIC LINE-6 INCH

            01             $5.0400   L.F.                51,606.00           20,478.00           41,499.00
                                                       $260,094.24         $103,209.12         $209,154.96
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  51,606.00           20,478.00           41,499.00
                                                       $260,094.24         $103,209.12         $209,154.96


